पावर ग्रिड कारपोरेशन ऑफ इंडिया लिमिटेड

(भारत सरकार का उद्यम)

POWER GRID CORPORATION OF INDIA LIMITED



(A Government of India Enterprise)

केन्द्रीय कार्यालयः "सौद्रामिनी" प्लॉट सं. २, सैक्टर--29, गुडगाँव-122 001, (हरियाणा) दूरभाषः 0124-2571700-719, फैक्स : 0124-2571762, "Saudamini" Plot No. 2, Sector-29, Gurgaon-122 001, (Haryana) Tel.: 0124-2571700-719, Fax: 0124-2571762, Web.: www.powergridindia.com

CIN: L40101DL1989GOI038121

Regd. Post

Ref No. CC/P&S/LUMINO/Performance-2019/02

Date: 24/01/2019

M/s Lumino Industries Limited,

"Acropolis Mall" 12th Floor , 1858/01, Rajdanga Main Road, Kolkata-700107

Kind Attention: Sh. Bibhuti Bhola - (DGM-Marketing)

Subject: Performance Report for Conductor Package – P260-CD04 for 765 kV S/c Sholapur - Pune Transmission Line (Part) under system strengthening in SR & WR for Krishnapatnam UMPP Part-B.

NOA Ref. CC-CS/147-WR1/CD-1262/1/G4/ NOA/4362 dated 02.07.2012

Dear Sir,

Please find enclosed herewith the performance report for Conductor Package - P260-CD04 for 765 kV S/c Sholapur - Pune Transmission Line (Part) under system strengthening in SR & WR for Krishnapatnam UMPP Part-B.

The required Performance Report is attached herewith at **Annexure-A**.

Thanking you,

For & on behalf of Power Grid Corporation of India Limited

(Sanjeev Kumar Singh Sr. General Manager (CS-P&S

Encl: Annexure-A (1 Page)

Ref No. CC/P&S/LUMINO/Performance-2019/02

Date: 24/01/2019

PERFORMANCE REPORT IN RESPECT OF

Conductor Package - P260-CD04 for 765 kV S/c Sholapur - Pune Transmission Line (Part) under system strengthening in SR & WR for Krishnapatnam UMPP Part-B.

EXECUTED BY: M/s Lumino Industries Limited

	MATERIAL/EQUIPMENT	1 1 ' I lim the most wide I often Def
09	PERFORMANCE OF	SATISFACTORY
08	PERFORMANCE OF THE CONTRACT	SATISFACTORY
07	ACTUAL DATE OF COMPLETION OF SUPPLIES	40 39 i
06	SCHEDULED DATE OF COMPLETION OF SUPPLIES	30.11.2014
06	ACTUAL DATE OF COMMENCEMENT OF SUPPLIES	19.03.2013
05	SCHEDULED DATE OF COMMENCEMENT OF SUPPLIES	28.02.2013
04	LINES WHERE THE MATERIAL UNDER REFERENCE WAS UTILISED	765 kV S/c Sholapur - Pune Transmission Line.
03	(As amended) MATERIAL/EQUIPMENT SUPPLIED	ACSR Bersimis Conductor – 1283.987 Kms.
02	TOTAL VALUE OF THE CONTRACT	USD 79,85,559 + INR 89,87,909
01	CONTRACT NO. & DATE	CC-CS/147-WR1/CD-1262/1/G4/ NOA/4362 dated 02.07.2012

Note: Performance Report to the Contractor has also been issued in the past vide Letter Ref. No. CC/P&S/Lumino/Performance Report-16/39 dated 26.09.2016. This Performance Report is issued on request of the Contractor.

